
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:44 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 056 Date: 02-Mar-2012 Friday

Approved Date:

Shift Hours: 12:30 pm 07:30 pm Break: Over Time: 02:00

Const Calendar Day: 906

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of the cable installation at the east end anchorage, south saddle. Track progress of FW
Spencer work along the north barrier, westbound bridge.

Bid Item: 067 C-PWS-071.06704-0120F4 Install & Adjust PWS 71-75

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south side at 1230. PWS 72S was in the haul rollers, 71S was floated
at the upper winch clamp.

Dan Hughes was replacing the set screw for 67S. In the morning, a ABF machinist had taken out the bad
set screw and cut new thread. Dan H. was in the process of chasing out the new threads. He said the new
screw hole would be cleaned out with brake cleaner and dried before the Loctite was applied. At 1345,
Dan H. was finished with this operation.

1300-1335: I checked the twist on 72N and 72S between the lower and upper winch clamps. There was no
net rotation on either segment.

1310: PWS 72S was floated.

1425: The crew started installing the coupler for 90S anchor rod. This was required because PWS was
damaged and replaced by a shorter strand, such the the anchor rod had to be lengthend. The coupler is
280mm long. At 1425, the couple was attached with 140mm engagement on both the original anchor rod
threads and the extention rod.

067 C-PWS-071.067
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1450: PWS 72S finsihed hauling.

1455: the crew began installing 71S into the south anchor. This strand was installed at 1525, and I bought
off the installation.

1615: 72S was floated to the lower winch.

1620-1630: the crew place the 7th row divider plate into the saddle.

1645-1715: I checked the twist on 73N and 73S between the lower and upper winch clamps. There was no
net rotation on either segment.

1705: 73S was floated out of the haul rollers.

1715: I checked and ok'ed the knife blades for 72S.

1725: The socket for 72S was attached to the anchor rod with a 9mm stickout and the face of the socket
700mm from the 800mm mark. Dan Hughes said he would rotate the anchor rod 1/2 to 1 full turn into the
coupler nut to give 10-15mm more engagement.

1755: the crew began the installation of PWS 72S into the south saddle. At 1830, the installation was
complete and I bought it off.

1820: PWS 74S finished hauling.

1845: I left the bridge and returned to the office and did paperwork until 1930.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew was installing the PS-15 at PP88 at the north barrier of the westbound bridge.

126 0-000-000.126
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